



Requirements and Implementation of Risk Management Activities and Tools in Software Project Management

¹ Swati Sharma, ² Parul Singh, ³ Pooja Dang

Dronacharya College of Engineering, Khentawas, Gurgaon, Haryana

Corresponding Mail: - swati_2194@yahoo.com

Abstract

The paper presents various risk management activity which can be use during the development of a software project. It also explains various software testing tools and activities which help to minimize the software project management risk. Software development is a very expensive task and software developer face lot of difficulties during the development and management of a software project. Some time risk is so severe that can increase the software development time, effort and cost. The goal of any project is develop the project within a limited time, effort and budget so this paper describes the risk management activity which can help to minimize all the risks.

Keywords

Software Project, Risk management, Software Tool, Effort, Risk, Budget

Full text: <https://sites.google.com/a/ijrit.com/papers/home/V1I1062.pdf>